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Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:10 AM. Crews had to work on the Favco tower
crane , work on the Electro Slag Weld repairs , work on the temporary fender , & work on miscellaneous
activities on the tower . They started at 7:15 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 &
13 meters .

Chris had to work on joint Q . Face B . Chris had to grind , clean , heat , & weld .

Mike had to work on joint N . Face A. He had to grind , clean , heat , & weld .

Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , William , Andrew , & Jessie had to work with the crews & they had to UT & MT the welds . Check
Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the Favco tower crane .
Crews had to lower the tower shaft 2 - 4 meter sections . They started to unbolt the top section of the shaft
at 8:00 AM. Crews had hard time removing some of the bolts . They had to get a second high torque
equipments. Crews were done at 11:00 AM.

After that , crews had to hook the section to the slider & push it out of the shaft , lower the crane , install
, snug few bolts . Lower the counter weight , & fly out of the site the top section & set it on the W line .
They started at 11:05 AM. crews were done at 12:20 PM

In the afternoon , crews had to work on the 2nd section of the shaft . Nicolaus had to pick up the
counter weight , crews had to follow the same procedures as on the 1st section of the shaft , removing the
bolts , lift the crane , hook the section to the slider , push it out of the shaft , lower the crane , release the
counter weight , fly , & set the section on the W line . They started at 1:00 PM. They 2nd section was out
of the shaft at 2:35 PM. It was on the W line at 3:10 PM.

Richard , Huang , & Mathew had to work on miscellaneous activities on the tower . Crews had to work
on the preparations for the erection tower . They had to install yoyos & life line between the platform at 48
meters & 35 meters . They started at 7:30 AM.

Alex & Mardonio had to work on the façade door locks & neoprene . Crews had to mobilize their tools ,
equipments , & materials to the top of the diaphragm at 13 meters . build working scaffold They started at
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7:45 AM. Crews were done at 9:00 AM.
After that , crews had to work on the East façade doors at 18 meters . They had to clean the lock

cylinder holes ,, install the locks , & the neoprene . They started at 9:10 AM. Crews were done at 12:00
PM.

In the afternoon , crews had to move the scaffold to work on the West façade doors .They were done at
1:10 PM. They started on the doors at 1:15 PM.

Pile driver crews had to work on the North piles . Richard , Carl , Jorge , Mike , Paul , & Richard H had
to work on the North side piles . Crews had to hook the power lines to the power supply unit & the vibrator .
They started at 7;30 AM. Crews were done at 9:25 AM.

After that , crews had to hook the vibrator to the crane , fly , & set the vibrator on one of the North West
piles . They were done at 7:35 AM. Crews started to vibrate at 7:40 AM. The vibrator did not work properly
, & the hydraulic jaws cut the pile . Crews had to stop , pull the vibrator out of the pile , set it on the rack ,
disconnect the power lines , & wrap them . They started at 9:50 AM. Crews were done at 11:15 AM.

Then , crews had to work on house keeping on the North platform . They had to pull out of the site all
the existing materials & tools . They were done at 12:00 PM.

In the afternoon , the tug boats had to mobilize the barge & the crane to the South side . The crane was
on the South side at 1:30 PM. Crews had to work on miscellaneous activities on the barge to the end of the
shift .

No work was performed on the piles in the afternoon ,

Bid Item: 053 T-L04-ANE.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower NE Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Crane Barge 1

8.00

1426

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

APP JORGE LOPEZPiledriver 8.00 0.00 0.00 8.00

JNM PAUL CARROLLPiledriver 8.00 0.00 0.00 8.00

APP RICHARD YAMBAOPiledriver 8.00 0.00 0.00 8.00

JNM CARL HESTLYPiledriver 8.00 0.00 0.00 8.00

JNM JEFFREY KELLEROperator 8.00 0.00 0.00 8.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00
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